

**EAST GRAMPIANS HEALTH SERVICE**

Procurement Activity Plan 2024/25

Updated: December 2024

Activity Name	Description	Category	External Contact Title	Market Approach	Estimated quarter for engagement
Aged Care Significant Refurb	Stage 1 Creation of single ensuite rooms at Lowe Street	Construction	Dir. Support Services	Open	Q4
Theatre Lighting	Replacement of Theatre light	Equipment	Procurement Manager	Open	Q2
Staff Accommodation Project	Stage 2 - Design Development	Design	Dir. Support Services	Closed	Q2
Heating and Cooling	Heating and cooling upgrade 2nd floor	Construction	Dir. Support Services	Open	Q4
Carpark Repairs	New Asphalt and replacement	Maintenance	Dir. Support Services	Selective	Q1
Willaura Redevelopment	Master planning and site redevelopment at Willaura	Construction	Dept of Health	Open	Q3
Staff Accommodation Project	Stage 3 - Construction	Construction	Dir. Support Services	Open	Q2
Nurse Call	Nurse Call Systems replacement across all sites	Equipment	Procurement Manager	Open	Q4
Heating and Cooling	Heating and cooling upgrade ground floor	Maintenance	Dir. Support Services	Open	Q4